

Law Firm Management System — Project Planning

PFE Project — Solicode Tanger | Total Duration: 60 Days

#	Phase	Days	Tasks
1	UI/UX Design	Days 1 → 5	• Analyze the law firm management system requirements (Cahier des charges).
			• Design user interfaces (Login page, Admin Dashboard, Add Client, Add Case).
			• Select appropriate colors, typography, and layout styling for the project.
2	Database Architecture	Days 6 → 10	• Create the Conceptual Data Model (MCD).
			• Create the MySQL database and tables (users, clients, cases, appointments, documents).
			• Establish foreign key relationships (e.g., linking cases to id_client).
			• Perform initial SQL test queries and database data insertions.
3	Front-End Development	Days 11 → 22	• Build the core HTML structure and layout elements (Sidebar, Navbar, Tables).
			• Implement responsive CSS styling ensuring full mobile and desktop compatibility.
			• Add JavaScript (JS) for form validation, dynamic filtering, modals, and animations.
4	Back-End Development	Days 23 → 45	• Securely connect the application to the MySQL database using PDO (db.php).
			• Develop a secure login system using hashed passwords and PHP session management.
			• Build full CRUD functionality (Create, Read, Update, Delete) for clients, cases, and appointments.
			• Integrate a file upload system to manage legal documents and client case files.
5	Testing & Presentation	Days 46 → 50	• Conduct complete system testing, error handling, and code debugging.
			• Populate tables with realistic data to verify dynamic statistics on the dashboard.
			• Prepare the final presentation slides (PowerPoint/PDF) demonstrating key features.
6	PFE Report Compilation	Days 51 → 60	• Write the introduction, project scope, and conclusion of the PFE graduation report.
			• Document system analysis, database diagrams, and methodology.
			• Include system screenshots showing the developed interfaces with full descriptions.